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1) Planning -
a) Continuing to work through Public Comments received on Draft Environmental Impact

Statement (107 individuals — 530 separate comments). Final Environmental Impact
Statement and Draft Record of Decision expected this winter,

b) Boundary survey continues, and is nearing completion (USFS boundary in some
areas).

c) Hosted a meeting with city storm-water staff, the USFS hydrology staff, the Natural
Resources Conservation Service (Phoenix staff), and Ei Paso Natural Gas pipeline
staff regarding drainage and run-off issues along the city’s north boundary, and ways
to address current issues and proactively address any issues that might result from
forest treatment actions.

2) Outreach -

a) Traveled to the Alpine area to review past cable logging operations, met on-site
with individuals involved in those operations to understand intent, technology, and
outcomes, inspected impacts (little-to-none) from those operations, and evaluated the
effects of the Wallow fire on those sites. Information gathered was used to provide a
written response to the Sierra Club over concerns they expressed regarding this type of
harvesting option being considered for FWPP.

b) Conducted field tour with representatives from Center for Biological Diversity to examine
Mexican Spotted Owl habitat and planned treatments, and visual impacts of work throughout
area.

¢) Participated in three events during the community’s annual Festival of Science celebration: a
hands-on workshop for kids, a brown bag lunch discussion with adults, and a hike for
residents.

d) Presented on FWPP at the “Managing for Future Risks of Fire, Post Fire Flooding,
and Extreme Precipitation” workshop, hosted by University of AZ, in Las Vegas.

e) Developing some Harvesting System handouts that will focus on Hand-Thinning,
Traditional Ground-Based Mechanized, Steep-Slope Mechanized, Cable, and
Helicopter. To be sued as general informational handouts as we move forward.
Participating in a study hosted by the Kresge Foundation on Community-Based
Adaptation in the US”, focused on our development of FWPP.

' NAU s Rural Policy Institute (RPI) has completed the “FWPP Cost Avoidance Study”
commissioned by the City. Following the Schulfz Fire Full-Cost Accounting report
issued by RPI, it shows the voters $10 million investment will prevent nearly $1.2

Jillion in damages should the area catastrophically burn followed by severe ﬂooding.
The study will be officially Tolrgd-out at the upcoming “Healthy Forests — Vibrant
Economies” workshop next week in Scottsdale.




3) Implementation —
a) Mechanized harvesting and hand thinning has been completed on the 400-acre State land
Equestrian parcel. Removal of wood products will be completed within the next two weeks.
b) Hand thinning by the USFS and A% State Forestry crews in the 300-acre Schultz Creek parcel
has been completed.
¢) Hand thinning on the first Observatory Mesa Open Space parcel, as weIl as on other parcels
(total of 100-acres) has been completed by City crews.




